

PROJECT STATUS REPORT

Allegan County Radio Project Week Ending; September 30, 2016



1. Project Status Summary

- i. LMR P25 system staging to Factory Acceptance Plan (FATP) was completed. All portions of system tested and passed.
- ii. Microwave site surveys by Motorola are ongoing.

2. Work Completed Last Week

- i. On September 29, 2016, Jan Goswick (Allegan County), Jeremy Ludwig (Allegan County), Megan Kuhn (Allegan County), Ali Shahnami (ACD), Devin Guth (ACD), Jim Harris (ACD), and several MPSCS employees attended the LMR P25 staging in Elgin, IL. The agreed upon FATP was utilized, and all tests were performed, and completed successfully. The FATP completion has been signed off.
- ii. All open issues identified during the CDR meeting were addressed.

3. Work Planned For Next Week

- i. ACD Telecom to review CDR corrections with Allegan County to ensure all needs were met.

4. Open Issues

- i. Need agreement of corrections to CDR.