

# PROJECT STATUS REPORT

## Allegan County Radio Project Week Ending: July 21, 2017



### 1. Project Status Summary

- i. Microwave system testing in process

### 2. Work Completed Last Week

- i. Microwave system testing proceeding well
- ii. Alarm list and test procedure documents completed and reviewed by ACD

### 3. Work Planned for Next Week

- i. GPS implementation API discussion with New World CAD team
- ii. Continue microwave system testing
- iii. Bi-monthly face-to-face/call meeting is scheduled for Wednesday, July 26, 2017
- iv. GPS discussion next steps call between Motorola, Allegan County, and MPSCS is scheduled for Thursday, July 27, 2017

### 4. Open Issues

- i. None at present