

# PROJECT STATUS REPORT

## Allegan County Radio Project Week Ending: August 4, 2017



### 1. Project Status Summary

- i. System optimization in progress
- ii. Cutover workshop scheduled for August 9, 2017
- iii. CATP detail planning in progress

### 2. Work Completed Last Week

- i. Motorola P25 system optimization is in progress
- ii. Discussion call to identify and solidify CATP was held on Thursday, August 3, 2017. Several action items assigned. Next call scheduled for Thursday, August 10, 2017
- iii. J. Ludwig has gotten commitment from Allegan County Sheriff to provide three marked patrol cars and drivers for duration of CATP
- iv. Outstanding settings values provided to MPSCS for codeplug
- v. Final Exchange-Upgrade-Purchase survey completed

### 3. Work Planned for Next Week

- i. Cutover workshop scheduled for Wednesday, August 9, 2017 9:00 am to 2:00 pm/  
Bi-monthly update meeting to be held during the workshop
- ii. Follow up call to discuss coverage testing plan is scheduled for Thursday, August 10, 2017 at 3:00 pm
- iii. NICE logger configuration and implementation

### 4. Open Issues

- i. None at present