

PROJECT STATUS REPORT

Allegan County Radio Project Week Ending: August 18, 2017



1. Project Status Summary

- i. System optimization in progress
- ii. MPSCS site and R56 audits completed
- iii. Coverage testing scheduled to start August 23, 2017

2. Work Completed Last Week

- i. Motorola P25 system optimization is in progress
- ii. The MPSCS site and R56 audits for all sites were completed on Wednesday, August 16, 2017. All sites are compliant
- iii. Harris has disabled the three channels to be used for system optimization and coverage testing. Motorola has confirmed those three channels in the Motorola system have been turned up and are operational
- iv.

3. Work Planned for Next Week

- i. System optimization to be completed on Tuesday, August 22, 2017
- ii. Begin coverage testing on Wednesday, August 23, 2017. Four persons from ACD to be deployed – three in the field, and one in dispatch
- iii. Continue to fine tune any needs for the coverage testing scheduled to begin Wednesday, August 23, 2017

4. Open Issues

- i. None at present