


123NET FIBER TO THE HOME



RESIDENTS
WITH ACCESS




CONDUIT
MILES



CONDUIT
PERCENTAGE



FIBER
MILES




FIBER
PERCENTAGE


As of Oct 3, 2024

ZONE MAP - 123NET

Look up address: www.123.net/home-fiber-internet/sign-up/




ZONE STATUS



ZONE STATUS - 123NET

Target Dates and % Fiber in place




FDA 01

11/15/2024




FDA 02

06/30/2025




FDA 03

03/15/2025




FDA 04

10/31/2024




FDA 05

06/30/2024




FDA 06

03/31/2025




FDA 07

01/31/2025




FDA 08

11/30/2024




FDA 09

08/30/2024




FDA 10

07/31/2024



FDA 11

09/30/2024



FDA 12

12/31/2025

As of Oct 3, 2024

OTHER BUILD PROJECTS

BLOOMINGDALE COMMUNICATIONS

Building fiber in eastern Cheshire, western Trowbridge and southern Valley Townships. Expect to be complete by end of 2024.

www.Bloomingtondalecom.com

MERCURY BROADBAND

Currently offering fixed wireless service in limited portions of Allegan County. Planning to start fiber construction in October 2024.

Mercurybroadband.com

MIDWEST ENERGY & COMMUNICATIONS

Visit the www.internet.teammidwest.com to check the map and sign up for service.

2024 - Lee and Casco Township Q3 2024; Cheshire and Trowbridge have been pulled into Q4 2024.

2025: Ganges Twp

2026: Otsego Twp

SPECTRUM

Spectrum received Rural Digital Opportunity Fund grants. Please visit spectrumruralexansion.com to determine if your address is serviceable or when an address may be able to receive Spectrum services.

As of Oct 3, 2024

CUSTOMER STATS

As of Oct 3, 2024

