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Administrative Update 
 

Tuesday, May 10, 2022 (Meeting Cancelled) 
  

RockTenn Site investigation – The final report has been received and can 
be found on the County Project site under Rock Tenn labeled “Site 
Investigation report March 2022”.  The preliminary information was shared at 
the February ACBRA meeting.  This investigation was to analyze the soils 
under the building foundations and along the north property boundary.   
 
RockTenn Demolition – Demolition of all structures are now complete.  The 
foundation have been removed with the exception of two retaining walls and 
the former water tanks along the river, those are in the process of removal 
now.  Backfilling was delayed to enable the developer to review options for 
the use of the crushed concrete in future development.  There are two local 
aggregates companies seeking to acquire a portion of the crushed concreate 
in exchange for fill sand. Dan Wedge and the demolition contractor are in 
negotiation now.  If an agreement can be reached at no cost to the County or 
developer, it will reduce the amount of crushed concrete used as back fill on 
site.  Demolition crews are back filling now.  The heavy spring rain has 
caused some delay.       
 
RockTenn Development – On April 22, 2022 the County Treasurer and the 
Magnus Capital Partners LLC, executed a purchase agreement for the former 
Rock Tenn property.  This will enable the Developer, Magnus Capital 
Partners LLC, to complete their due diligence and begin the development 
plan. They have one year to complete this unless an extension is needed.   
 
EPA County Wide Assessment and Clean-Up Grant – No announcement yet on the 
Environment Protection Agency (EPA) grant awards for 2022.  We still waiting for the EPA 
to select projects for funding this year. 
 
       
For additional information contact Dan Wedge, Executive Director of Services 
at dwedge@allegancounty.org            
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